ID WBS Task Name Contact | Resource Duration
o Initials

16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS 1 day
19 | 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 49 days
40 | & 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM 16 days
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 6 days
42 {f:}} 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM 4 days
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
46 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
50 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
51 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
52 |~ 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
55 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
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ID WBS Task Name Contact | Resource Duration
o Initials

58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 6 days
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 4 days
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
65 V/@ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
68 | 2.10.7 Write evaluation of extensions to development GG GG 6 days
78 | 3.1.2 Forwarding Node Installation Doc AL 68 days
79 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
8l | & 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
247 3.5.8 Create SamGrid Test Stand AL 28 days
248 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
249 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS 2 days
250 |4 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS 3 days
252 |[Edé 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days
253 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 3 days
254 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
255 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
256 3.5.84 milestone: SamGrid test stand completed AL 0 days
381 |7 5.2 Minimal Resource Brokering GG 20 days
382 |7 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
396 6.6 Write recommendations for productization of DO Apps RDK RDK 7 days
400 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
402 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
404 7.3.1 EVAL: Skimming in Production RDK 0 days
405 7.4 EVAL: Fixing 0 days
407 751 EVAL: Run raw2sim on minbias files RDK 0 days
409 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
410 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
411 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
413 7.7.1 EVAL: CAF Trees from Production RDK 0 days
415 7.9 EVAL: AADST RDK 0 days
416 | 7.10 EVAL: Grid Analysis RDK 0 days
422 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days
424 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
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Start Finish [ July 2007 August 2007 [ September 2007 [Od]
2326292 |5 [8[11]14[17]20[23[26[29[ 1[4 [7 \1o|13|16\19|22\25|28\31\ 36109 |12\15\18|21\24|27\30|
Mon 7/9/07 Fri 1/11/08
Mon 7/9/07 Mon 7/9/07 PM i—Ste;e—eu&pu&—fFem—any—stage—SamGﬂd—develepmemAMegFat
Fri 1/11/08 Fri 1/11/08
Fri 1/11/08 Fri 1/11/08
Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%S&H Prod at Stage 2: DOrunjob develdpment i
Tue 7/10/07 Wed 8/8/07 PM : Start Prod at Stage 2: SamGrid devélopment/integration
Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Production at Stage 2 - Working
Mon 7/2/07  Mon 8/20/07 5
Mon 7/2/07 Mon 7/2/07 PM

Tue 8/14/07
Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 2/5/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Tue 1/22/08
Tue 1/22/08
Wed 2/13/08
Mon 3/17/08
Thu 2/14/08
Fri 3/21/08
Fri 3/21/08
Fri 3/21/08
Fri 3/28/08
Fri 3/28/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08

Mon 8/20/07
Mon 8/20/07
Tue 2/5/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Tue 2/5/08
Wed 1/2/08
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Fri 3/28/08
Tue 2/12/08
Wed 2/20/08
Thu 3/20/08
Tue 2/19/08
Tue 3/25/08
Tue 3/25/08
Thu 3/27/08
Fri 3/28/08
Fri 3/28/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08

Error Recovery: Production-level test
8/20 ¢ milestone: Error Recovery in Phased Processing

DW C—

Survey current unde
S tes

GG &&|

RDK
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Start Finish [ July 2007 August 2007 | September 2007 |o¢

23/26 /29| 2 [ 5[ 8 [11]14]17]20]23 2629|147 \10|13|16\19|22\25|28\31\3|6\9 |12\15\18|21\24|27\30|

Fri 3/28/08 Fri 4/4/08
Fri 3/28/08 Wed 4/2/08
Thu 4/3/08 Fri 4/4/08
Fri 4/4/08 Fri 4/4/08
Fri 2/8/08 Fri 2/8/08
Fri 2/1/08 Fri 2/8/08 § § i
Mon 7/2/07 Eri 10/5/07 —

Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%FWd—Nede—I-istall Doc: Recent Draft ;
Mon 7/16/07 Fri 8/17/07 SS ‘ﬁ—l‘wd Node Install Doc: Hardware prep attempt
Mon 8/20/07 Fri 8/24/07 SS ﬁ—IZwel-N49(-‘J(=.~-Iﬂs,&all—De(;—Fe@.«-i—bae-k—$

Wed 9/26/07  Tue 10/2/07 3 3 DZ,SS s

Wed 10/3/07  Wed 10/3/07 AL {
Thu 10/4/07 Fri 10/5/07 DZ
Fri 10/5/07 Fri 10/5/07 1
Fri2/1/08  Tue 3/11/08 : : :

Fri 2/1/08 Fri 2/8/08

Wed 2/13/08 Thu 2/14/08
Fri 2/15/08 Tue 2/19/08

Mon 2/25/08 Fri 2/29/08
Mon 3/3/08 Wed 3/5/08
Thu 3/6/08 Fri 3/7/08

Mon 3/10/08 Tue 3/11/08

Tue 3/11/08 Tue 3/11/08
Tue 11/13/07 Wed 12/12/07
Tue 11/13/07  Wed 12/12/07

Tue 2/19/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08
Wed 2/27/08 Wed 2/27/08

Wed 2/6/08 Tue 2/12/08
Wed 2/13/08 Thu 2/14/08

Page 4




tober 2007

[ November 2007 | December 2007 January 2008 |
369 12[15[18]21(24[27[30]2 [ 5[ 8 [11]14[17[20[23[26 /29[ 2 [5 |8 [11[14[17 20 23[26]29

Feb
1417 \10\13|16\19|22\25|28|31\

JS iftore output from any stage: Produ
1/11 ¢ MILE 22: Store output from any sta

50% implementation

t 40% irﬁplementation

RDK,GG @& % DOrepro tools adaptatjon: Request impact on SamGrid and/or Orunjob

SS g
215

&-DO0repro tools adaptation: Use generic runjob interf

MD @ DOrepro tools adaptation: Define test data
DEFER: DOrepro tools adaptatlon Adjust DOrunjob to use request system

25

S am—

sting meeting

Testing responsibilities; procedures proposal
GG,PL Component and Integration testing

AB2 ﬁ—[ialuate how DOrunjob should set up WN environment

PLﬁ—D@F&n}ob—se&s—up—ﬂs—eWﬂ-emH

DEV,PL,DW,JS ﬁfvaluate and sign-off on test fa:ciliti
i 1/11 ¢ MILE 18: Support testing v7/dOrunj

erstanding of testing procedures
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tober 2007 [ November 2007 | December 2007 January 2008 [Feb
369 12[15[18]21(24[27[30]2 [5[8 [11]14[17[20[23[26/29[ 2 [5 |8 [11[14[17]2023[26[29|1 |4 [7 \10\13|16\19|22\25|28|31\
e
Fwd Node Install Doc: Integrate Dehong and Steve s documents
Fwd Node Install Doc: Approve i
Z Fwd Node Install Doc: Integrate into SamGrld Installation Manual
0/5¢ milestone: Fwd Node Install Doc: Compl‘eted
: v=
SS &=
GC @Gy Minimal Resource Brokering: Evaluate, determine best course of action
RDK @@= Develop WBS for implementing S/A Recocert on SamGrid
R
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bruary 2008 March 2008 [ April 2008 [ May 2008 [June 2
316 l9f12[15[18(21[24 27 1|4\7|1o\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

uction-level test
tage of processing

} DEFER: DOrepro tools adaptatién' Finél 10% implementation
rfaces in Samgrid for data processmg App
taset i

/5¢ DEFER - MILE 14: DOrepro—tooIfs uses‘Sam V7 request system

"

eneralization of Job Types according to I/O Characteristics: client side

igto I/O Characteristics: execution side |

@ Generalization of Job Types according to I/O Characteristics: internal testing

PM ﬁ—l;@#ep#eé&eels#éene;aﬁ-zaﬂen—ehange%%@eptest

MD ) DOrepro tools/Generalization changes: Production test
JS ) DOrepro tools/Generalization changes: MC Production test
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: DO Approval
3/28 MILE 20: How to add production paths in future - resolved

ties and procedures
njob/SamGrid functionality
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bruary 2008 March 2008 [ April 2008

[June 2

2/8 tart Prod via SAM Definiition frém Stage 3+ of Prod
rite evaluation of extensiions to:development

H H v
ﬁ—R—E&)ps and Run2Sys ag@ee on/setup hardware config of test stand nodes

SS i ; fwd node (dOsrv15)
SS REX op< |nsta||s software on 2nd test fwd node (dOsrv47)

FEF ;:—Aimlns fix digk on test queue node (old samgrid)
SS ps installs software on test queue node (old samgrid)

X ops installs durable locations test machine
SS Trial use of SamGrid test stand
3/11 ¢ milestone: SamGrid test stand completed

RDK @G _ erte recommendations for productization of DO Apps
2/27 @ EVAL: Ability to merge more than 1 stream from Reco
2/27 @ EVAL: Ability to run TrigSim in MC Production
2/27 ¢ EVAL: Skimming in Production
2/27 ¢ EVAL: Fixing
2/2§7 ¢ EVAL: Run raw2sim on minbias files
2/257 @ EVAL: Merging of reco-cert files

2/2?7 @ EVAL: CAF Trees from Production
2/27 ¢ EVAL: AADST

2/27 ¢ EVAL: Grid Analysis
RDK@@&S==s D0 SamGrid Requefsts Evaluation: Draft version (v0.8)

RDK @& DO SamGrid Req:juests Evaluation: Review version (v0.9)

[ May 2008
316 l9f12[15[18(21[24 27 1|4\7|1o\13|16|19\22|25\28|31\3\6|9\12|15\18\21|24\27|30\3|6|9\12|15\18|21\24\27|30\2|

PM Start Prod at Stage 2: SamGrid notification:all bug fix
JS Start Prod at Stage 2: Production-level re-test
4/4 ¢ milestone: Start Prod at Stage 2 Ready for Production Release
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